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Description of change
Originally it was planned that the LHC project would be able to use HTS leads that
would have been purchased as part of an anticipated FNAL/industry joint
development program.

Now the LHC project must purchase its own leads.  Non-superconducting leads
can be used which are less expensive than HTS leads.  Three leads are required.

Reason for change
The HTS leads that were expected to be developed as part of FNAL/industry joint
program did not materialize as anticipated.  The LHC project is now the only
project requiring leads of this size for the test stand.

Impact on other sub-systems
None

Impact on cost
Price quotation: $39,418
Shipping:        200
G&A/MSS (18.24%):     7,226
Total Cost Impact: $46,844

Based on a price quotation of $39,418, dated February 25, 1999 from American
Magnetics, Inc. for three current leads.  The shipping estimate was received by
telephone from AMI on March 12, 1999.

Impact on schedule
None

Other impacts (ES&H, etc.)
None

Change Control Board recommendation (if required)
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